
 
Office of Science 

U.S. Department of Energy 

Closeout Report 
 

on the 
 

Department of Energy 
Review Committee 

 
on the Assessment of the 

 
 

RUN II 
LUMINOSITY PLAN 

at the 
FERMILAB TEVATRON 

 
 
 
 
 

July 23, 2003 
 



 
Office of Science 

U.S. Department of Energy 

 

 
 



 
Office of Science 

U.S. Department of Energy 

Luminosity Projections 

0

2

4

6

8

10

FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09

Base Design

 
 
 
 

Integrated Luminosity (fb-1) 
 Design Projection Base Projection 

 per year Accumulated per year Accumulated 
FY03 0.22 0.30 0.20 0.28 
FY04 0.38 0.68 0.31 0.59 
FY05 0.67 1.36 0.39 0.98 
FY06 0.89 2.24 0.50 1.48 
FY07 1.53 3.78 0.63 2.11 
FY08 2.37 6.15 1.14 3.25 
FY09 2.42 8.57 1.16 4.41 
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1. Is the Laboratory plan reasonable to achieve the stated 
luminosity improvements? 

2. Have adequate resources (i.e. manpower, funding, etc.) been 
identified and allocated to carry out the plan?  

3. Is the proposed resource-loaded schedule credible and 
appropriate in light of the technical tasks required? 

4. Have the major technical, schedule and cost risks been 
adequately identified and assessed in the plan? 

5. Have the issues of reliability of all elements of the Tevatron 
complex and the site infrastructure been adequately addressed? 

6. Is the management structure adequate and appropriate for 
implementing the proposed plan to a successful completion? 

7. The committee is also asked to assess the laboratory’s response to 
the comments and recommendations from the October 2002 review.  

 
Michael Procario is the program manager for Fermilab in this office and 
will serve as the DHEP contact person for the review. 
 
We appreciate your assistance in this matter.  As you know, these 
reviews play an important role in our program.  I look forward to 
receiving your Committee’s formal report within 60 days of the review.   
 
      [signed] 
 
      Robin Staffin 

Acting Director 
      Division of High Energy Physics 
cc:  
R. Orbach, SC-1 L. Dever, SC-80 M. Witherell, Fermilab 
J. Decker, SC-2 M. Procario, SC-221 J. Monhart, FAO 
P. Rosen, SC-20 A. Byon-Wagner, SC-223   
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2. Conduct review of updated Run II  DOE/Fermilab February 24-26, 2004 
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2.1      Accelerator Physics
S. Peggs (BNL), R. Baartman (TRIUMF), F. Ruggiero (CERN)

Findings

Excellent progress continues to be made by the Beam 
Physics department in support of Run II luminosity goals!

Remarkable results have already been obtained from the 
accelerator modeling effort.

Beam Physics has contributed to significant breakthroughs
at the Booster (aperture limitations caused by dog-leg 
dipoles) and at the Tevatron (linear coupling)



The Beam Physics department has recently been 
renamed the Accelerator Integration department, 
and its mission has begun to be re-defined. 

Their main task is to operate in a vital "horizontal"
role across "vertical" machine groups, taking a 
global perspective.



Comments

We encourage continued modeling work in particular
areas, such as space charge and transition crossing in the 
Booster, and beam-beam effects in the Tevatron.

We also anticipate the development of a comprehensive 
model of the collider complex, from source to collisions. 

The upgrade plan too heavily emphasizes machine-
specific goals.



We suggest consideration of the following 
Accelerator Integration initiatives:

a) Identify a "Beam Study Coordinator"

b) Set-up a Task Force for "Emittance Preservation"

c) Set-up a Task Force for "Machine Impedance"
(aka "Impedance Police")

d) Set-up a "Machine-to-Experiments Interface 
Working Group", to ensure a direct exchange of 
technical information



We suggest that the AI group and others:

a) Give maximum priority to minimize the antiproton 
emittance at injection into the Tevatron, and to 
maximize proton and antiproton beam lifetimes.

b) Actively pursue helix optimization, and clarify the 
dependence of long range beam-beam effects from 
relative versus absolute beam separation.

c) Establish a simplified/optimized procedure for shot 
set-up, and to enable more operators and physicists to 
master the machine complex.

d) Support the assessment and review of high level 
controls improvements and upgrades.



Recommendations

1 Clarify and expand the "horizontal" role of the 
Accelerator Integration department, in support of the 
individual machine groups.  Consider the establishment 
of task forces or working groups for emittance 
preservation, machine impedances, and for the 
machine-experiment interface.  

2 Create, maintain, and exploit an integrated 
depository of basic configuration data for each  
accelerator and beam line. This should include optics 
information, survey and alignment data, magnetic 
imperfections, and apertures.  It should also include 
simulation software available to a broad public of users.



3 Target a doubling of the number of expert 
Operators and Physicists who are fully qualified to 
operate the Tevatron complex, capable of being on-call, 
and of preparing, performing and analyzing beam studies.

4 Develop a comprehensive model of the Collider 
complex, to analyze baseline and fall-back luminosity 
scenarios under various conditions, and to help 
establishing evolving target performance for each 
accelerator and relative priorities for beam studies or new 
equipment.

5 Explore a scenario with a reduced number of 
bunches (say 18 instead of 36) for a given total antiproton 
intensity.



2.2 Proton Source           Thomas Roser (BNL), Karlheinz Schindl (CERN), Uli Wienands
(SLAC)

Findings
• Responded to recommendations of the October 2002 review in a positive manner.

• Excellent availability (better than 90%) delivering the required beam intensity.

• Potentially serious supply crisis of 7835 rf power tubes for the five Linac drift tube tanks.
Averted by borrowing spare tubes from Argonne and Brookhaven. 
Plan to build up the spare tube budget and pursue alternative options.

• 8 GeV Booster: workhorse of the complex, intensity per pulse of up to 5e12. 
Beams for the fixed target experiment MiniBoone. 
Larger throughput than for collider operation. 
Loss monitor system switches off the beam when losses exceed 400 W. 

• Four magnet dogleg to by-pass the extraction septum magnet causes strong edge focusing. 
Reduces the horizontal acceptance from 16 to 8 pi mm mrad. 
New dogleg system may potentially lead to a significant increase of the intensity per pulse. 
The Committee congratulates the team for this great success.



2.2 Proton Source           Thomas Roser (BNL), Karlheinz Schindl (CERN), Uli Wienands
(SLAC)

Findings
• MI captures and coalesces protons with ~85% efficiency, mostly independent of the intensity 

Can provide adequate bunch intensity for the Tevatron (300e9 protons per bunch). 
Longitudinal emittance for 7-bunch coalescing exceeds the desired value (~3 eVs).

• Vertical emittance blowup traced to saturation effects in the beam profile monitor. 
Actual emittance growth during acceleration about 2 π mm mrad. 
Observed enlarged emittance in Tevatron due to growth during transfer from MI to Tevatron.

• “slip-stacking”: increase proton intensity for p-bar production by up to a factor of two.
Recently successfully tested at a stacked intensity of 4.5E12.

• Installation of longitudinal dampers planned for the Fall shutdown is expected to control  
longitudinal instability in MI. This will allow reducing the longitudinal emittance of the 
Tevatron proton bunches.



2.2 Proton Source           Thomas Roser (BNL), Karlheinz Schindl (CERN), Uli Wienands
(SLAC)

Comments
• Resources for the proton source upgrade in the Run II plan seem reasonable and adequate.

• Maintain number of spare 7835 tubes at a level that allows operation for two to three years. 
Leaves adequate time to develop an alternative option in case Burle Industries is not able to 
supply any more new or rebuilt rf power tubes.

• Throughput will gradually increase from at present 4e16 particle per hour to 1.8e17. 
This fourfold increase is a formidable challenge. 
The beam physics work, which has so successfully started, has to be continued vigorously in 
order to continue to progress towards this goal. 

• The effort to improving the beam intensity/emittance ratio should be continued, which has 
been shown to have direct benefit for the Tevatron performance. 

• The MI is able to capture and accelerate the beam intensities required at present and as 
anticipated in the Run II plan. Required upgrades for slip-stacking, beam-loading 
compensation and feedback systems are ready to be installed in August/September. At 
present, support of this system appears to be adequate.



2.2 Proton Source           Thomas Roser (BNL), Karlheinz Schindl (CERN), Uli Wienands
(SLAC)

Comments
• Slip-stacking results are very encouraging; the team should be proud of this achievement.

Commissioning of slip-stacking and beam-loading compensation should continue at high 
priority.

• Installation and commissioning of the longitudinal feedback system should proceed with high 
speed. We fully endorse the chosen architecture using common hardware and state-of-the-art 
digital technology for a number of these systems. 

• We encourage the team to continue looking for ways to reduce the beam emittances.
Smaller longitudinal emittance (< 2eVs) can benefit for injection and acceleration efficiency 
of the Tevatron. Likewise, shortening the bunch length for pbar production may significantly 
enhance the pbar yield..

• We encourage the MI and Booster groups to work closely together to solve problems arising 
at the beam transfer from Booster to MI. The same applies to beam transfer from MI and to 
the Tevatron and p-bar source. 
The presented emittance budget should be completed by including Linac and Booster 
emittances in order to better assess machine performance.



2.2 Proton Source           Thomas Roser (BNL), Karlheinz Schindl (CERN), Uli Wienands
(SLAC)

2.2.3 Recommendations

1. Test operation of pbar production using slip stacking including cogging necessary for 
multi-batch transfers and beam-loading compensation before the upcoming shutdown.

2. Reexamine the operating parameters of the whole collider facility to fully exploit the 
potential capabilities of the proton source by the next review.

3. Continue to aggressively improve the bunch intensity and emittances, especially 
longitudinal, of the proton beam for the Tevatron and the pbar production target.

4. Continue the successful work on quantitative understanding of the beam dynamics and 
losses in the Booster.

5. Continue to adhere to the present policy of limiting machine activation to allow hands-on 
maintenance of the Booster.

6. Consider increasing the plan for spare 7835 tubes to a two-year supply.



•Targeting, lithium lens upgrades:
• Good work in identification of improved target materials, 
better understanding of optimum target spot size
• Lithium lens improvements look promising: good chance of 
lifetime and/or gradient improvements

2.3 Antiproton Source and Recycler

Charge items 1,4, 5: Reasonableness of the plan, 
technical risks, reliability issues:

Committee members: 
Fritz Caspers, CERN.
G. Dugan, Cornell;
Flemming Pedersen, CERN; 



•Debuncher, AP-2 aperture improvements:
• Detailed planning underway, but solid experimental 
procedures to identify aperture restrictions have yet to be 
developed. 
• There have been repeated efforts in the past to improve 
the aperture of these systems, with limited success. Given 
this context, the Committee considers  the goal of 35x35 
mm-mrad to have significant technical challenge.

Antiproton Source and Recycler

•Debuncher longitudinal cooling:
• The energy spread of the beam injected into the Accumulator 
is a key performance parameter for the stacking rate.
• The Committee recommends that additional efforts be made 
to reduce the bunch length of the proton beam, and that the 
possibility of modulation of the η function in the Debuncher be 
considered.



•Accumulator stack tail cooling upgrade:
•The Committee concurs with the overall philosophy adopted 
for the stack tail improvements, i.e., effectively trading storage 
capability for flux capability, when the storage requirements 
can be shifted to the Recycler. 
•The Committee recommends continuing strong efforts to 
better understand and suppress effects which currently limit 
stacktail cooling performance. 

Antiproton Source and Recycler

•Rapid antiproton transfers:
•The Committee did not identify any major issues here, and 
generally felt that there was a good chance that this effort 
would be largely successful.



•Recycler storage ring and electron cooling
• Design and performance features of the Recycler vacuum system 
remain a point of concern. 
•Effects of Main Injector stray fields on the stored beam in the 
Recycler continues to be a serious issue. 
• Progress in development of the high-energy electron cooling 
system continues to be very good, and the installation and 
commissioning efforts seem to have been well-thought-through. 
• Electron cooling system at this high energy is a novelty, and 
surprises should be expected.
• Operational scenarios for electron cooling in the Recycler are still 
being worked out. 

• Given the known problems, and potential unknowns in both the 
Recycler and the electron cooling systems, the Committee considers this 
aspect of the Run II Upgrade to have substantial technical risk at this 
time, and it is difficult to assess the likelihood of timely success.

Antiproton Source and Recycler



Charge items 2,3: Are there adequate resources, is 
schedule credible and appropriate?
•The Committee’s review of the resource-loaded costs and 
schedule did not reveal any major issues, other than with the AP2-
Debuncher aperture increase. The scope of this work is not well 
defined at this point and there may be surprises.
•The Committee is concerned about the level of scientific 
manpower resources applied to the Recycler commissioning, and 
to electron cooling. These technically critical and challenging 
areas should receive a great deal of immediate attention.
• The Committee recommends a timely and thorough review of the 
scientific staffing needs in these areas, and encourages particularly 
efforts to engage experienced accelerator physicists in these 
challenging projects. 
•Beam study time needed for the Recycler commissioning has 
been budgeted as a 25% “pbar tax”.  This study time is essential.

Antiproton Source and Recycler





2.4 TEVATRON

● Findings
– Peak Luminosity and integrated luminosity increased significantly; Run II is now ~300 

pb-1, which is more than a factor of two over the total luminosity integrated in Run I. 
Tevatron will most likely deliver the base goal integrated luminosity for FY 03

– Increased emphasize on accelerator physics across the board which has impacted the 
performance and the Run II plan in a very positive way in many areas

– The alignment issue has been addressed, investigated, understood and a plan to fix it is 
in place

– Largely automated measurements of beam parameters do exist and are available in the 
control room. There is better and more diagnostics.

– A plan to provide sufficient spares is in place. There is sufficient emphasize on this 
subject.

– A reference magnet as a tool for magnetic field control has been thoroughly 
investigated.

– First results with the operation of the TEL were shown.  

Georg Hoffstaedter

Ferdinand Willeke

Norbert Holtkamp



● Comments

– Integrated Luminosity is not as good as projected last October but on track for this years goal.

– There was a big payoff in the proton intensity without the C0 lambertson. Full use of the 
increased aperture could not be made due to present dynamic aperture restriction.

– AP effort needs a more coherent approach with simulation tools that are benchmarked and a 
common input database under configuration control.

– The committee agrees with the presented approach on the realignment of the Tevatron. AP 
support is needed here very soon and data should be made available for on/offline anaysis. The 
required resources seem sufficient and should be fully dedicated.

– Presently measured emiitances at injection are larger then presented in the RUN II plan and can 
only be reduced due to beam scraping. With the realignment smaller emittances should be 
available and the parametric model needs to reevaluate this important aspect as soon as possible

– The luminosity loss due to unavailable expertise in the control room is not acceptable. Experts 
should constantly tune maximum performance or specifically train operators to be able to do so.

– Reliability and downtime is addressed but more involvement of the Tevatron department in 
analysis and planning of maintenance will be beneficial

– Abandoning the expensive reference magnet system is the right choice. We concur with presented 
approach of doing offline analysis    

– In general resources and schedule that was presented is consistent with the goals of the RUN II 
plan. More details are necessary to ensure that the required resources to make the ambitious plan 
successful are available and not overcommitted. 



● Recommendations:

– Develop a more coherent approach to modeling of the Tevatron 
and set up an input database that is put under configuration 
control by the next review.

– Start immediately to specify and develop control tools for 
automated measurement that can be integrated into operations.

– Involve the accelerator physicists in routine operations to benefit 
the medium and long term accelerator tuning of performance.  

– Provide written instruction for complicated procedures in the 
control-room and provide Tevatron specific operator training.

– Install and commission the planned diagnostics upgrades in the 
A1 transfer line as soon as possible.

– Commission the transverse feedback systems as soon as possible.



– Implement the alignment plan and give all necessary priority to finish this 
task up in the next shut down.

– The Tevatron department head should take an aggressive role in 
monitoring down times and other sources of inefficiency, in discussing 
possible cures and priorities with the technical support groups.

– Pursue the reduced reference magnet system plan and develop a firm 
schedule within the next 3 month.   

– Perform experiments with the largest possible proton bunch currents to 
analyze the necessity of active beam beam compensation. Quantify the 
Luminosity improvements that can be achieved by integrating Beam
Beam compensation (either the Tevatron Electron Lens  or the Wire 
compensation) into operations by the next review. (2nd time)

– Finish the resource loading of the RUN II upgrade plan to ensure that 
there is no over-commitments of specific individuals. 

– Expedite the construction and installation of the Tevatron BPM 
electronics as much as possible.

– Make use of the existing expertise in the lab as much as possible



2.5  Instrumentation and Diagnostics

Bob Siemann (SLAC) and Massimo Placidi (LBNL)

2.5.1 Findings
……………..



2.5.2 Comments

• There has been a substantial increase in emphasis on instrumentation 
since the October 2002 review.  Needed resources were made 
available in FY2003 and/or are included in the luminosity upgrade 
plan.  Communication has improved between the Instrumentation 
Dept. and the Systems Departments, and other divisions are 
contributing significantly to the instrumentation.

• The beam position monitors in the Recycler, Main Injector, Tevatron 
and anti-proton source are either completed or included in the 
luminosity upgrade.
1. The Tevatron system should have the capability of measuring anti-

proton orbits during routine operation. (….. technical details)

2. The beam position monitor systems would benefit from common 
technical approaches to the extent possible.



2.5.2 Comments

• The luminosity upgrade plan has identified and allocated needed 
funding when contingency is taken into account.  The manpower 
called for in the plan is reasonable, but specific individuals are yet to 
be identified.  Therefore, it is unclear that people with the required 
skills will be available when called for in the schedule.

• The schedule for instrumentation is credible provided people are
available when needed.  Of course, there would be performance 
benefits if some of the instrumentation upgrades were completed 
earlier.

• The instrumentation projects will improve reliability and 
maintainability by replacing old, outdated electronics, connectors, etc.



2.5.2 Comments

• The Assistant Division Head for Controls and Instrumentation, who is 
part of the management team, does not have responsibility for the 
Accelerator Controls and Instrumentation Departments.

• Instrumentation and diagnostics will be critical for success of the 
Tevatron, and there will be a continuing need for new instrumentation 
after the present plans are completed.



2.5.3 Recommendations
• Develop specifications and requirements for measuring anti-proton 

orbits during routine Tevatron operation and include the capability to 
make such measurements in the Tevatron beam position monitoring 
system. The specifications and requirements should be complete by 
September 1, 2003.

• The Assistant Division Head for Instrumentation and Controls should 
have line responsibility for the Accelerator Controls and 
Instrumentation Departments.



3.0 & 4.0 Cost and Schedule 
(S.Meador)

● Cost estimates developed by task managers using a 
standard template and guidelines 

● Costs can be rolled up using a WBS
● A WBS Dictionary and Basis of Estimate has been 

developed
● The bases of estimates includes:  historical costs, expert 

opinion, and vendor quotes
● Scope not yet defined has been highlighted and in these 

cases “representative” estimates included



Cost and Schedule

● The Run II schedule has been developed in MS Project 
and includes over 600 activities

● Many of the activities are parallel and a critical path 
analysis has not been done

● Estimates of activity durations are documented in the 
Basis of Estimate

● Over 50 milestones define physical progress evaluation 
points, major scope decision points and planned 
internal technical reviews



Cost and Schedule

● Generally, the Committee finds the cost and schedule 
estimates to be complete, but preliminary - not baseline 
quality

● The timing, nature, number and sequence of milestones 
seem appropriate.

● The Committee endorses the establishment of a 
dedicated “project controls” team to assist the task 
managers and to track status for the Management Team



Recommendations

● Present a detailed progress update of the 
internal cost and schedule estimate review at the 
Mini-Review scheduled in October 2003

● Establish, by December 2003, cost and schedule 
estimates that can serve as “baseline” for 
measuring progress against plan and tracking 
variances



Management Overview (5)

Jay Marx, LBNL  (chair)
Marty Breidenbach, SLAC
Klaus Berkner, LBNL, ret.

Steve Meador, DOE
Jim Yeck, DOE



Management Concerns

In the past there have been serious management concerns—

-the lack of focus on run II

-the level of involvement of top laboratory management

-the morale of the staff and trust in management 

-attrition of technical staff

-insufficient communications at all levels

-the effectiveness of the management, e.g. the level and reality of planning, 
the effective utilization of planning processes) 

- the ease for new people, within and outside of Fermilab to become involved 



The New Management Team

Since the October 2002 review the Laboratory management has recognized 
these concerns and has begun to take steps to address them. 

A new head of the Beams Division was appointed, and shortly before this 
review, a number of significant changes to the management team were made. 

The roles and responsibilities of the Associate and assistant Beams Division 
Heads are not sufficiently defined. Some positions appear to be closer to staff 
than line.

Some of the new Beams Division management team have limited accelerator 
experience. 

The Beams Division Head has also appointed a very experienced and 
respected accelerator physicist as Assistant Division Head, Scientific Advisor 
but her role and level of involvement is not yet well defined.

This team may well have the mix of knowledge and experience needed to 
succeed, but there is as yet no significant track record. The next six months 
will be critical.



To bring the technical strength of the team to the required level, the 
committee believes that it is essential to add more accelerator expertise. 

Laboratory management and stakeholders must evaluate rapidly if the new 
Beams Division management team will succeed. The laboratory management 
must define management milestones for the next year to judge the
performance of the new team.



Management Risks

Laboratory and Beams Division management must aggressively establish 
effective and open communication at and between all levels. Priorities and 
decisions and the basis of decisions must be understood at all levels, and 
ideas from all levels in the staff should be given due consideration. 

Success depends critically on the staff at all levels buying-in to the new plan; 
the plan must be perceived as being realistic; and a shared belief in the 
sustained commitment of the laboratory to reach the goals. 

Success also requires a high degree of discipline and teamwork across the 
whole Beams Division as well as encouragement of people from outside the 
Division (from inside and outside of the Laboratory) to contribute.

Translation: Run II needs effective leadership to succeed.



Signs of Change

Since the last review there have been positive management-based changes:

New emphasis on diagnostic instrumentation by the Beams Division
management 

Horizontal task forces (e.g. integration task force, Tevatron task force, etc) set 
up to address specific cross cutting issues

More modeling is guiding the upgrade strategy 

Interactions with rest of lab are improving; but processes for hand-off of work, 
e.g. for setting requirements and specs and managing the tasks need 
development.

Interactions with other institutions are receiving more emphasis.



The Role of the Laboratory Director

The Laboratory Director is clearly focused on the success of Run II. 
He recognizes the need to be directly involved in the setting of priorities, in the 
making of the difficult decisions, and being cognizant of technical progress and 
issues. 

The daily commissioning monitoring meeting and the Run II task force that he 
chairs are steps in the right direction. They can and should play a critical role in 
improving communications and directing the strategy of Run II.



Expectation Management

There has been a serious problem of expectation management --luminosity 
projections have been changing with time in the downward direction. 

The stakeholders must be given performance expectations that they can count on 
with a high degree of confidence. The credibility of the Laboratory and of the 
whole field hangs in the balance.



Manpower

There is a critical need for additional accelerator physics and engineering 
manpower in a number of key areas (e.g. the recycler, modeling, applications 
software…)

The users should be encouraged to collaborate and contribute to the accelerator 
upgrade efforts.

Use the plan as a tool to determine whether key people are over committed. 

Utilize the Plan to bring on needed manpower (who, when, how) as basis to 
monitor progress



Recommendations:

1. The Laboratory should scrub the existing plan by the end of the calendar year. 
By February 2004, it should incorporate the recycler to produce a complete 
and comprehensive plan for Run II.

2. The DOE should review the status and the comprehensive plan for Run II soon 
after plan has been completed.

3. The Laboratory, by September 1, 2003, should define clear management 
milestones for the next year that can be used to determine the effectiveness of 
the new team.

4. The Beams Division Head should clarify the roles and responsibilities of the 
Associate and Assistant Division Heads by September 1, 2003.



Review Summary 
 

 
 
 

The Laboratory has a high quality staff 
working extremely hard on the 
commissioning, maintenance and upgrading 
of the Tevatron complex. There is a high 
probability that the FY03 luminosity goal will 
be reached. 
 
 
Achieving the scientific potential of the 
Tevatron complex will be a great challenge 
for the whole laboratory. It will require 
active, well-integrated involvement from all 
Divisions. 
 
Success requires the new management team 
to effective lead and manage the many 
technically complex activities that make up 
Run II. The next 6 months will be critical.



Luminosity Projections

The Laboratory has presented two projections of
the luminosity through FY09, a “design
projection” of 8.6 fb-1 and a “base projection” of
4.4 fb-1.

Both projections assume successful integration of
the electron cooling in the recycler. This
represents a very significant uncertainty.

The committee views a projection of ~4 fb-1 by the
end of FY09 as having a reasonable probability of
being met

Meeting the design projection of 8.6 fb-1 by the
end of FY09 is very challenging



The Plan

The Laboratory has developed an ambitious
bottoms-up plan to support new integrated
luminosity projections

The plan has not been completed and the recycler
commissioning  and operations plan still needs to
be completed and then incorporated into the plan.

Nor has enough time passed to judge whether this
ambitious plan is realistic.

By the time of the next review it should be possible
to better determine whether the plan is on track
and whether the Laboratory is evolving in the way
needed to successfully execute the plan.



So what’s the bottom line?

We’re watching and waiting to see if the new
management can lead the team to success and
solve organizational and technical issues as they
arise

We are looking for performance that shows that
the ambitious plan is achievable

We look forward to the Tevatron complex being
reliable, and well-characterized to serve as a
platform for the cutting edge upgrades.

We look forward to the recycler commissioning
and operating plan and from that, a clearer
picture of the expected contribution of electron
cooling



We (and the lab) recognize that there are
many challenges and uncertainties ahead.

The next 6 months are critical


